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TENTATIVE AGREEMENT
ON

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER
REVISIONS FOR CENTRAL PLATEAU CLEANUP

The U. S. Department of Energy Richland Operations Office (DOE), U. S. Environmental
Protection Agency (EPA), and the Washington State Department of Ecology (Ecology),
hereinafter referred to as the Parties, entered into formal negotiations upon signing
Understanding to Develop an Agreement in Principle or Tentative Agreement Regarding
Negotiation of Hanford Federal Facility Agreement and Consent Order Revisions on March 31,
2015. The Parties agreed to discuss revisions to the following Hanford Federal Facility
Agreement and Consent Order (HFFACO) Appendix D (Work Schedule Milestones and Target
Dates Including Lead Regulatory Agency) milestone series:

* M-0 15: Schedule for development of decision documents for the Central Plateau,
excluding tank farm and canyon areas.

e M-016: Schedule for completion of remedial actions in the River Corridor and Central
Plateau.

o M-037: Completion of closure requirements for Resource Conservation and Recovery
Act (RCRA) Treatment, Storage, and Disposal (TSD) units on the Central Plateau.

* M-085: Completion dates for canyon area remediation.

Throughout the course of these negotiations, the Parties have determined that good cause exists
for changes to the milestones within these series, as well as the establishment of additional
cleanup milestones. The Parties have reached tentative agreement on these changes, which are
presented in the proposed HFFACO Change Control Forms detailed below and attached to this
Tentative Agreement. Final agreement on the proposed changes is subject to the consideration of
public comments.



Change Control Form

M-15-15-05

M-16-15-06

M-37-15-01

M-85-15-02

M-94-15-01

Title

Addition to and Modification of Milestones within the M-0 15
Series "Complete the RI/FS (or RFI/CMS and RI/FS) process for
all non-tank farm operable units except for canyon/associated past
practice waste site OUs covered in M-85-00"

Addition to and Modification of Milestones within the M-0 16
Series "Complete Remedial Actions for all Non-Tank Farm and
Non-Canyon Operable Units"

Extension for TPA Interim Milestone M-037-11 and Addition of
Interim Milestones to Complete Closure Requirements

Addition of Nine Interim Milestones for B-Plant, PUREX, and
Redox Canyons and 224-B and 224-T Facilities

Modification of Major Milestone M-094-00 to exclude 324
Building and Ancillary Buildings

Final approval of the HFFACO Change Control Forms by the Parties is subject to public
comment and modification, as required. A notice of the upcoming public comment period for the
HFFACO Change Control Forms was distributed to regional stakeholders in September. The 45
day public comment period will run from October 26 through December 11, 2015. Upon
conclusion of the public comment period, the Parties will consider the comments and the
HFFACO Change Control Forms will be revised, as appropriate. When agreed upon, the
HFFACO Change Control Forms will be approved by the Parties, then incorporated into the
HFFACO.

Unresolved revisions resulting from public comments will be subject to HFFACO dispute
resolution beginning at the Interagency Management Integration Team level as provided for in
HFFACO Articles VIII and XVI.

This Tentative Agreement is to take effect upon the signatures of the Parties.
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Change Number Federal Facility Agreement and Consent Order Date
M-15-15-05 Change Control Form 09/03/2015

Do not use blue ink. Type or print using black ink.

Originator Phone
R. J. Corey 376-0108
Class of Change

[X] I - Signatories [ II - Executive Manager [1III - Project Manager
Change Title
Addition to and Modification of Milestones within the M-015 Series "Complete the RI/FS (or RFI/CMS and
RI/FS) process for all non-tank farm operable units except for canyon/associated past practice waste site
OUs covered in M-85-00"
Description/Justification of Change

The change package includes:
* Modification and extension of Major Milestone M-015-00 by 9 % years
* Addition of four interim milestones
" Modification and extension of two interim milestones, and
* Extension of five interim milestones

These changes align with the revised and reprioritized milestones developed through negotiations.

Continued on page 2
Impact of Change
Schedule extension for major milestone and for several milestones within the series, and modification and
creation of milestones for submittal of M-015 decision documents.

Affected Documents

The Hanford Federal Facility Agreement and Consent Order, as amended, and Hanford Site internal
planning management, and budget documents (e.g., DOE and DOE contractor baseline change control
documents, project management plans).

Approvals

S. Charboneau _Approved Disapproved
DOE Date Page 1 of 3
D. McLerran Approved Disapproved
EPA Date

M. Bellon _Approved Disapproved
Ecology Date



Change Form M-15-15-05
Page 2 of 3

The Parties acknowledge that waste sites located within the boundaries of the U Plant barrier
need to be investigated prior to construction of the barrier in accordance with the WA-1 RI/FS
Work Plan. For waste sites located beneath the barrier that require remedial action to protect
human health and the environment, the Parties will consider all available regulatory paths (e.g.,
Action Memorandum, or an early action) to complete the response actions before construction
of the U Plant barrier.

Modifications to HFFACO Appendix D, "Milestones and Target Dates Including Designation of
Lead Regulatory Agency," are denoted by using stikeeut to indicate text deletions and double
underline to indicate text additions.

Number Milestone Due Date
M-01 5-00 Complete the RI/FS (or RFI/CMS and RI/FS) process for all non-tank 1-2/4/20-1-6
Lead Regulatory farm operable units except for canyon/associated past practice waste 06/30/2026
Agency: Dual site OUs covered in M-85-00.

A day for day slip in submitting the feasibility study report and
proposed plan milestone will be given for each day the RI/FS work
plan is not approved following six months after submittal.

M-015-21A Submit a 200-BP-5 and 200-PO-1 OU Feasibility Study Report and 6/30/2045
Lead Regulatorv Proposed Plan(s) to Ecology. 06/30/2018
Agency: Ecology
M-015-38B Submit a Fevised Feasibility Study Report and revised Proposed Revised-due
Lead Regulatory Plan(s) for the 200-CW-1, 200-CW-3, and 200-OA-1 Operable Units date-toe
Agency: EPA for Waste Sites in the Outer Area of the Central Plateau to EPA. identified-by

40/30/2045
07/31/2023

M-01 5-91 B Submit Feasibility Study Report(s) and Proposed Plan(s) for the 200- 123142046
Lead Regulatorv BC-1/200-WA-1 operable units (200 West Inner Area) to EPA. 07/31/2021
Agency: EPA
M-015-92A Submit a RCRA Facility Investigation/Corrective Measures Study & 06/30/2045
Lead Regulatorv Remedial Investigation/Feasibility Study work plan for the 200-EA-1 09/30/2017
Agency: Ecology operable unit (200 East Inner Area) to Ecology.

M-015-92B Submit RCRA Facility Investigation/Corrective Measures Study & 42/3142046
Lead Regulatory Remedial Investigation/Feasibility Study Report(s) and Proposed 11/30/2022
Agency: Ecology Corrective Action Decision(s)/Proposed Plan(-s) for the 200-EA-1 and

200454 OUs (Central Plateau 200 East Inner Area) to Ecology.

M-015-92C Submit RCRA Facility Investigation/Corrective Measures Study & 03/31/2023
Lead Reaulatory Remedial Investigation/Feasibility Study Report and Proposed
Agency: Ecology Corrective Action Decision/Proposed Plan for the 200-IS-1 OU to

Ecology.

M-015-93B Submit RCRA Facility Investigation/Corrective Measures Study & 42134/246
Lead Regulatory Remedial Investigation/Feasibility Study Report and Proposed 01/31/2023
Agency: Ecology Corrective Action Decision/Proposed Plan for the 200-SW-2 OU to

Ecology.
M-015-11 OB Submit Corrective Measures Study & Feasibility Study Report and 09/309/2045
Lead Regulatory Proposed Plan/Proposed Corrective Action Decision for the 200-DV-1 09/30/2023
Agency: Ecology OU to Ecology.



Change Form M-15-15-05
Page 3 of 3

M-015-96 Submit the 100-OL-1 Remedial Investigation report and a change 08/31/2018
Lead Regulatory request to establish a date for the feasibility study report to EPA and
Agency: Dual Ecology.

M-015-98 Complete remedial inyestiaation of U Plant related waste sites located 06/30/2019
Lead Regulatory in 200-WA-1 in accordance with the WA-1 RI/FS Work Plan
Agency: EPA

M-015-99 Complete remedial investigation of PFP related waste sites located in 06/30/2019
Lead Regulatorv 200-WA-1 in accordance with the WA-1 RI/ES Work Plan.
Agency: EPA



Change Number Federal Facility Agreement and Consent Order Date
M-16-15-06 Change Control Form 09/03/2015

Do not use blue ink. Type or print using black ink.
Originator Phone
R. J. Corey 376-0108
Class of Change

[X] I - Signatories [ 311 - Executive Manager [ ]III - Project Manager
Change Title
Addition to and Modification of Milestones within the M-016 Series "Complete Remedial Actions for all Non-
Tank Farm and Non-Canyon Operable Units"

Description/Justification of Change

The change package includes:
* Modification of Major Milestone M-016-00 to change due date to "to be determined"
* Addition of new interim milestone to submit a change package to determine a due date for

M-016-00
* Modification of Interim Milestone M-016-OOB
* Addition of three interim milestones
* Extension of two interim milestones

These changes align with the revised and reprioritized milestones developed through negotiations.

Continued on page 2
Impact of Change
Modification of the major milestone, extension of several milestones within the series, and separation of
milestone for remedial actions.

Affected Documents
The Hanford Federal Facility Agreement and Consent Order (HFFACO), as amended, and Hanford Site
internal planning management, and budget documents (e.g., DOE and DOE contractor baseline change
control documents, project management plans).

Approvals

S. Charboneau _Approved Disapproved
DOE Date Page 1 of 3
D. McLerran Approved Disapproved
EPA Date

M. Bellon _Approved Disapproved
Ecology Date



Change Form M-16-15-06
Page 2 of 3

All work will be conducted pursuant to approved work plans in accordance with the HFFACO.
The schedule for completion will reflect the scope and complexity of the selected remedial or
corrective action.

Modifications to HFFACO Appendix D, "Milestones and Target Dates Including Designation of
Lead Regulatory Agency," are denoted by using 6trikeout to indicate text deletions and double
underline to indicate text additions.

Number Milestone Due Date
M-016-00 Complete remedial actions for all non-tank farm and non-canyon 9/32024
Lead Regulatory operable units in accordance with schedules established in approved TBD
Agency: Dual RD/RA work plans.

Note: See operable unit LRA designation listing in Appendix C. It is
assumed that the Record of Decision will be signed 6 months after the
public comment period closes on the proposed plan. Per Action Plan
Section 11.6 a day-for-day slip in the RD/RA Work Plan due date will be
given for each day the remedy decision is not issued past the 6 month
date. The document review, comment and approval process prescribed
in the Action Plan of the HFFACO Section 9 will be followed.

The schedule for completion of the construction of the remedy will reflect
the scope and complexity of the selected remedial action. The schedule
for remedial action implementation will be established upon regulatory
agency approval of the RD/RA Work Plans and is enforceable as a
HFFACO requirement.

M-016-02 Submit a change package to establish a schedule for completion of 06/30/2026
Lead Regulatory remedial actions for all non-tank farm and non-canyon operable units
Agency: Dual (M-016-00) in accordance with the RD/RA WPs.

M-016-OOB Complete all ite-im 300 Area remedial actions including the 618-10 and 09/30/2018
Lead Regulatory 618--11-burial grounds but not including the 618-11 burial ground, 300-
Agency: EPA 296, and sites associated with retained 300 Area facilities and the utility

corridors in accordance with the RD/RA Work Plan for 300-FF-2 Soils
(DOE/RL-2014-13-ADD1) and as clarified in TPA-CN-660. -COpeti*G
of interim remedial acrtins for: waste sites asSOciated with the retainodl
300 Aroa facilities and their: utilitie6 are subj11ect to approved Remedial
Dfign/Remedial Action Work Plans.

Completion of all interim-remedial actions is defined as the completion of
the interim ROD requirements in accordance with an approved RD/RA
Work Plan and obtain EPA approval of the appropriate project closeout
documents. The di6position Of impeding SurFplus facilities_ Wll b
pe~fermed in accordance With Milestone WNI 0 00.

M-016-85 Complete remedial actions for 300-296 Waste Site in accordance with 09/30/2021
Lead Regulatory RD/RA Work Plan for 300-FF-2 Soils (DOE/RL-2014-13-ADD1) and final
Agency: EPA disposition for the 324 Building and Ancillary Buildings in accordance

with the Removal Action Work Plan (DOE/RL-2004-771.

M-016-86 Complete remedial actions for 618-11 Burial Ground in accordance with 09/30/2021
Lead Regulatory RD/RA Work Plan for 300-FF-2 Soils (DOE/RL-2014-13-ADD1V
Agency: EPA



Change Form M-16-15-06
Page 3 of 3

M-016-200A Complete U Plant canyon (221 U Facility) demolition in accordance with 09/30/2014
Lead Regulatory the Remedial Design/Remedial Action Work Plan. 09/30/2021
Agency: EPA

M-016-200B Complete U Plant (221 U Facility) barrier construction in accordance 09/30/2024
Lead Regulatory with the Remedial Design/Remedial Action Work Plan. 09/30/2024
Agency: EPA

M-016-250 Develop a three year rolling prioritized schedule consistent with site- 03/31/2016
Lead Regulatory wide clean-up priorities to implement waste site removal actions per And Annually
Agency: Ecology Action Memoranda (DOE/RL-2009-37, DOE/RL-2009-48. and DOE/R - Thereafter

2009-86).

This milestone series will continue on a yearly basis to reaffirm selected
sites and recommend any changes to the list, to maintain a three year
rolling prioritized schedule, until such time that removal actions are
completed.



Change Number Federal Facility Agreement and Consent Order Date
M-37-15-01 Change Control Form 09/03/2015

Do not use blue ink. Type or print using black ink.

Originator Phone
Ray J. Corey 376-0108
Class of Change

[ ] I - Signatories [X] 1i - Executive Manager [ ] III - Project Manager
Change Title
Extension for TPA Interim Milestone M-037-1 1 and Addition of Interim Milestones to Complete Closure
Requirements

Description/Justification of Change

This change package includes:
* Modification of existing Milestone M-037-10 to remove 241-CX Tank System
" Extension of an interim milestone completing closure requirements for 216-B-3 Main Pond system

and 216-S-10 Pond and Ditch by 5 years
* Addition of an interim milestone to complete closure requirements for Non-Radioactive Dangerous

Waste Landfill (NRDWL), Solid Waste Landfill (SWL), and 400 Area Waste Management Unit
(WMU) Fuel Storage Facility (FSF) and the Interim Storage Area (ISA)

* Addition of an interim to complete closure for the 241 -CX Tank System

These changes align with the revised and reprioritized milestones developed through negotiations.

Continued on page 2
Impact of Change

This change package modifies existing milestone, extends the due date of M-037-11 by 5 years and adds
two interim milestones to complete closure requirements.

Affected Documents

The Hanford Federal Facility Agreement and Consent Order, as amended, and Hanford Site internal
planning management, and budget documents (e.g., DOE and DOE contractor baseline change control
documents, project management plans).

Approvals

R.J. corey ___Approved Disapproved
DOE Date Page 1 of 2
N/A _ Approved Disapproved
EPA Date

J. Hedges _____Approved Disapproved
Ecology Date



Change Form M-37-15-01
Page 2 of 2

Modifications to HFFACO Appendix D, "Milestones and Target Dates Including Designation of
Lead Regulatory Agency," are denoted by using strikeout to indicate text deletions and double
underline to indicate text additions.

Number Milestone Due Date
M-037-1 0 Complete Unit-Specific Closure Requirements according to the closure 09/30/2020
Lead Regulatory plan(s) for six (6) seven-(-7) TSD Units: 207-A South Retention Basin,
Agency: Ecology 216-A-29 Ditch, 216-A-36B Crib, 216-A-37-1 Crib, 216-B-63 Trench, and

Hexone Storage and Treatment Facility (276-S-141/142), and-244-GX
Tank System (241 CX 70W71/72).

M-037-11 Complete unit-specific closure requirements for two (2) TSD Units: 216- 09/3=/20146
Lead Reoulatory B-3 Main Pond system and 216-S-10 Pond and Ditch. 09/30/2021
Agency: Ecology
M-037-12 Complete closure requirements for Non-Radioactive Dangerous Waste 09/30/2022
Lead Regulatory Landfill, Solid Waste Landfill, and 400 Area Waste Management Unit
Agency: Ecoloay Fuel Storage Facility and Interim Storage Area.

M-037-1 3 Complete Unit-Specific Closure Requirements according to the closure 09/30/2022
Lead Regulatory plan-241 -CX Tank System (241 -CX-70/71/72).
Agency: Ecoloav



Change Number Federal Facility Agreement and Consent Order Date
M-85-15-02 Change Control Form 09/03/2015

Do not use blue ink. Type or print using black ink.
Originator Phone.
Ray J. Corey 376-0108
Class of Change

[ ] I - Signatories [X] II - Executive Manager [jill - Project Manager
Change Title
Addition of Nine Interim Milestones for B-Plant, PUREX, and Redox Canyons and 224-B and 224-T
Facilities

Description/Justification of Change

The change package includes:
* Addition of three new interim milestones for remedial investigation/feasibility study (RI/FS) work

plans
" Addition of two new interim milestones for submittal of removal action work plans
* Addition of two new interim milestones for submittal of engineering evaluation/cost analysis
" Addition of two new interim milestones to initiate response actions for B Plant and PUREX
" Extension of four years to establish date for Major Milestone M-085-00

This change package completes Interim Milestone M-085-02 to submit a change package to establish a
Schedule for submittal of the RI/FSs work plans and removal action work plans.

These changes align with the revised and reprioritized milestones developed through negotiations.

Continued on page 2
Impact of Change
Addition of interim milestones to align documentation and actions for the 200-CB-1, 200-CP-1, and 200-
CR-1 Operable Units.

Affected Documents

The Hanford Federal Facility Agreement and Consent Order Appendix D and J, as amended, and Hanford
Site internal planning management, and budget documents (e.g., DOE and DOE contractor baseline
change control documents, project management plans).

Approvals

R.J. corey _____Approved Disapproved
DOE Date Page 1 of 2
D.A. Faulk _Approved Disapproved
EPA Date

J. Hedges _Approved Disapproved
Ecology Date



Change Form M-85-15-02
Page 2 of 2

Modifications to HFFACO Appendix D, "Milestones and Target Dates Including Designation of
Lead Regulatory Agency," are denoted by using stikeout to indicate text deletions and double
underline to indicate text additions.

Number Milestone Due Date
M-085-01 Submit a change package to establish a date for major milestone M- 09/30/2022
Lead Regulatorv 085-00 in accordance with schedules established in approved RD/RA 06/30/2026
Agency: Dual work plans.
M-085-70 Submit Remedial Investigation/Feasibility Study Work Plan for 200-CB-1 09/30/2019
Lead Regulator to Ecology.
Agency: Ecology
M-085-72 Submit Removal Action Work Plan for 224-B to Ecolog 09/30/2020
Lead Regulatory
Agency: Ecology
M-085-74 Submit engineering evaluation/cost analysis (EE/CA) to Ecologv for a 06/30/2018
Lead Regulatory non-time-critical removal action to address high priority cleanup for B
Agency: Ecologv Plant Canyon in the 200-CB-1 operable unit.

M-085-76 Initiate response actions in accordance with action memorandum for a 09/30/2025
Lead Regulatory non-time-critical removal action to address high priority cleanup for B
Agency: Ecology Plant Canyon in the 200-CB-1 operable unit.

M-0B5-B0 Submit Remedial Investigation/Feasibility Study Work Plan for 200-CP-1 09/30/2020
Lead Regulatory to Ecology.
Agency: Ecoloov
M-085-82 Submit engineering evaluation/cost analysis (EE/CA) to Ecology for a 12/31/2017
Lead Regulatory non-time-critical removal action to address high priority cleanup for the
Agency: Ecoloay PUREX Plant in the 200-CP-1 operable unit.

M-085-84 Initiate response actions in accordance with action memorandum for a 09/30/2025
Lead Regulatory non-time-critical removal action to address high priority cleanup for the
Agency: Ecology PUREX Plant in the 200-CP-1 operable unit.

M_-8-9 Submit Remedial Investigation/Feasibility Study Work Plan for 200-CR-1 09/30/2021
Lead Regulatory to EPA.
Agency: EPA

M-a45-100 Submit Removal Action Work Plan for 224-T to EPA. 09/30/2020
Lead Regulatory
Agency: EPA



Change Number Federal Facility Agreement and Consent Order Date
M-94-15-01 Change Control Form 09/03/2015

Do not use blue ink. Type or print using black ink.
Originator Phone
R. J. Corey 376-0108
Class of Change

[X] I - Signatories [i1 - Executive Manager [ ] Ill - Project Manager
Change Title
Modification of Major Milestone M-094-00 to Exclude 324 Building and Ancillary Buildings

Description/Justification of Change
This change package modifies Major Milestone M-094-00 to exclude the 324 Building and ancillary building
and structures. This change aligns with the revised and reprioritized milestones developed through
negotiations.

Modifications to HFFACO Appendix D, "Milestones and Target Dates Including Designation of Lead
Regulatory Agency," are denoted by using st4keout to indicate text deletions and double underline to
indicate text additions.

Number Milestone Due Date
M-094-00 Complete disposition of all 300 Area surplus facilities identified in the 09/30/2018
Lead Regulatory removal action work plan(s) for the 300 Area facilities, iRGlUding
Agency: EPA excluding the 324 Building and its ancillary buildings and structures.
Dual

Completion of facility disposition is defined as the completion of
deactivation, decontamination, decommissioning, and demolition in
accordance with the removal action work Dlan. and obtaininglI EPA
andmpr Ecology approval of the appr a p ct coSeoU
doc ru menAts. Tho cleanup of 3-00 FF 2atesites associated with30
Area 3urplu facilitiesn and utilities will be peform end in acRordance with
TWr Party Agreement major Milestone M 016 (T, M 016 69, and
approved remedial design/remedial action wsk plamn for 300 Ana
Iwaste Sites6 by the specified due- date as approved in removal or

planning____man__gremedial actign Wok plans. gDE dO nr rbnhgCt

Impact of Change
Removes 324 Building and ancillary building and structures that are being addressed by Removal Action
Work Plan (DOE/RL-2004-77) in interim milestone M-016-85 (TPA Change Package M-16-15-06).
Affected Documents
The Hanford Federal Facility Agreement and Consent Order, as amended, and Hanford Site internal
planning management, and budget documents (e.g., DOE and DOE contractor baseline change Control
documents, project management plans).

Approvals

S. Charboneau Approved Disapproved
DOE Date Page 1 of 1
D. McLerran _Approved Disapproved
EPA Date

M. Bellon - Approved Disapproved
Ecology Date


